CoOMPASS CONSULTING SURVEYORS

DIRECTION IN DEVELOPMENT
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Property Subdivision

Process
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:Client Enquiry
Fee Proposal
provided
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*Plans, titles and
documents procured

\
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« Statement of
Environmental Effects
produced

+» DA Plan prepared

* Development
Application prepared

\ J
* CCS tracks

application and
responds to Councll
queries
*Development
Consent granted

/

« CCS summarises

el conditions of Consent

and provides client
with summary

-
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*Client takes steps to
meet conditions of
Consent

o 4

+ Evidence of
completion provided
to CCS

ie: receipts,

photographs, reports

\ 4

*Survey fieldwork to
completed
Boundaries marked
Plan showing final
layout prepared

| summarising

- 4

(Plan of subdivision\

and letter

compliance with
conditions submitted

* Signed Terms of
Engagement returned
to CCS

» Work required is
scheduled

to Council
. 4

*Signatures from
owners and other
relevant parties
obtained

«Lodge plan at Land

Approximate
Timeline

*Development
| Application submitted
to Council

Approx 4 weeks

Ol

Approx 2-6 weeks

e
T

Dependent on
scope of work
required to meet
conditions

4

« Certificate of
-—| Subdivision issued
when approved

Plan Registered

Registry Services and [~| with LRS

await registration

Congratulations!

Dependent on
Fieldwork booking
availability and
then approx. 4
weeks with
Council

Time dependent
on signatories
availability
followed by
Approx. 4-6 weeks
with LRS




